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Q3 2021 PDEB CIP Spending

YTD Q2 2021 PDEB CIP Spending Upcoming Construction Bids

NA-Programnatic | Close ot Kc117001 - CP Improvements 2019 \
R Expenses: $3,217K
(6 Projects) (41 Projects)

~ desion Package: Advertise December 2021
T i " + €115120 - Tolt Early Warning System:
“Other Project Components” - Advertise
fobil March 2022
e + €312060 - Broadview Drainage
Improvements: Advertise November
i 2021

gt + €600229 - Airlift Pump Station 38
Conversion: Advertise November 2021

* €600299 - Watermain Rehab Package #4:
Advertise March 2022

* 600491 - Melrose and I-5 Sewer Lining

$111,593K $157,758K Crossing: Advertise Q1 2022

* C600555 - Sewer Repair Contract:

Q3 YTD Expenses Remaining Budget deert'se Ql/QZ 2022 /
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Q3 2021 PDEB CIP Spending

Key Updates

* (€416010/C416015 - Madison Bus Rapid Transit Project: This SDOT project has been awarded. SPU is updating standard DWW facilities and replacing
watermain along Madison St.

e C413013/C416005 - SR 520 - Montlake Phase: WSDOT project is under construction. SPU engagement continued with replacement of the 12”
watermain in Montlake Boulevard NE. Sound Transit 2: Sound Transit removed debris from large diameter SPU drains in the Northgate area.

e (315502/C315506 — SCWQP Tunnel Effluent Pump Station & Ballard Conveyance: A combined 90% design was completed. The project is working
towards a 100% design deliverable in late February 2022.

* (315503 — SCWQP Storage Tunnel: In construction. All 5 drop shafts have been excavated. Two Tunnel Boring Machines (TBMs) began mining in late
summer 2021.

* (315507 — SCWQP Wallingford Conveyance: 100% design deliverable completed in May 2021.

* C113007 — Lake Forest Park Reservoir Covering: Currently in construction. Delays occurred due to COVID impacts on material shipping,
manufacturing, and delivery. East cell will be complete Q4 2021.

* C114074 — 430 Pipeline Improvements: Pre-construction meeting planned for December and NTP in Jan. 2022.

* C117045 — Watermain Rehab Package #3: Construction contract awarded Aug 2021.

* C115120 - Tolt Early Warning System: First phase began Emergency Contracting. The second phase captures community-driven scope and will
complete construction fourth quarter 2022.

* (€312051 — Pearl Street DWW Improvements: Project is in construction and below ground storage tank structure is being backfilled.

e (C308011 — South Park Pump Station: Project is midway through construction with major underground assets in the ground.

* €314057 — South Park Roadway and Drainage Improvements: The project construction NTP in Q4 with a planned 18 months of construction.

* (€316056 — Longfellow Natural Drainage Systems: Project bidding delayed with the fish window construction requirement, the construction NTP has
shifted from Q3 2021 to Q2 2022.
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2021-2022 Capital Project Schedule - Water

| PDEB Capital Project Schedules

| - Top 40 by YTD Expenses

Reservoir Covering-L Forest Pk

Spokane St Pump Sta Improve.

Tolt Warning Sys Upgrade 2015

SWM Rehab Multisite Package #2

Tolt Valve 15 Leak Imprv

Cedar Falls Dom Well Rplc Impr

SWM Rehab Multisite Package #4

SWM Rehab Multisite Package #5

Options Analysis Design Construction Closeout
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- Top 40 by YTD Expenses

S Park Flood Control Pump Sta

Pearl Street DWW Imp

12th Ave SSO & Drainage imp

South Park Drainage Conveyance

PS 22 Retrofit FM Replacement

SCWQ Pump Station

SCWQ Storage Tunnel

SCWQ-SPU Ballard Convey

SCWQ-SPU Wallingford Convey

2021-2022 b

WA Park Stormwater Gate Retro

East Montlake PS and FM Upgrad

2017 Sewer Lining Large Diamet

[ |
a p l l a 2017 Sewer Lining Small Diamet

40th Ave Full Line Replacement

Project | iR R

Lower Taylor Creek Restoration

PS 17, 118 Improvements
S ‘ h e d u l e L PS 62, 63, 71 Improvements

Airlift PS 38 Conversion

24th Ave NW Sewer Rehab
D W W 2021 Sewer Rehabilitation

Sewer Lining Contract 21-1

35th Ave S Swr Rehab

2225 30th Ave W Spot Rehab




2021-2022 Capital Project Schedule - Shared Services and SW

j PDEB Capital Project Schedules

- Top 40 by YTD Expenses

AWV & Waterfront CSO Control

SR 520 Montlake Phase - WF

SWM Waterfront Seattle Work

SDOT Delridge Way MMC - Wtr

SWM SDOT 15th Ave NE AAC Pave

Options Analysis Design Construction Closeout
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PDEB Capital Project Schedules

- Tup 48 by TTD Exponrar

Rezervoir Covering-L Forest Pk

Spokane St Pump Sta Improve.
Tolt Warning Syz Upgrade 2015
SWM Rehab Multizite Package #2

Tolt Valve 15 Leak Impry
Cedar Fallz Dom Well Rple Impr
3WM Rehab Multizite Package #4
SWM Rehab Multizite Package #5
$ Park Flood Control Pump Sta
Pearl Street DWW Imp
12th Ave S50 & Drainage Imp

South Park Drainage Conveyance
P$ 22 Retrofit FM Replacement
SCWE Pump Statien
SCWE Storage Tunnel

SCWR-SPU Ballard Convey
- SCWR-SPU Wallingford Convey
MDS Longfellow

MDS Thornton

[ | W Park Stormwater Gate Retro
a l l a Eazt Montlake PS and FM Upgrad
2017 Sewer Lining Small Diamet

2017 Sewer Lining Large Diamet

® 40th Ave Full Line Replacement
P r O e c t | Sth Ave § Full Line Rplemnt
Lower Taylor Creek Restoration
| P17, 113 Improvements
| P$ 62, 63, Tl Improvements
S c e u e | Airlift PS 38 Conversion
24th Ave NW Sewer Rehab

2021 Sewer Rehabilitation

Sewer Lining Contract 21-1

35th Ave § Swr Rehab

2225 30th Ave W Spot Rehab
AWY & Waterfront CS0 Control

SR 520 Montlake Phaze - WF

SW Waterfront Seattle Work

SDOT Delridge Multimodal-DiwW'w
SDOT Delridge Way MMC - Wer
SWHM SDOT 15th Ave NE AAC Pave




